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9/14/2006 
Dates subject to change due to vendor software deliveries 

FY 2005 CFS Software Delivery Planned Promotions: 
• 05-A:  August Standard Maintenance Delivery (V2.20) 

o Delivery Date:  8/15/2005 

o Expected Promotion:  December 10 2005 

 

FY 2006 CFS Software Delivery Planned Promotions: 
• 06-A:  October Standard Maintenance Delivery (V2.21) 

o Delivery Date:  10/18/2005 

o Expected Promotion:  December 10 2005 

• 06-B:  EDA Business Area 

o Delivery Date:  October 2005 

o Expected Promotion:  November 19 2005 

• 06-C:  INTERNAL NOAA “Funds Reservation Accounting” 

o Delivery Date:  November 23 2005 

o Expected Promotion:  December 10 2005 

• 06-D:  Mass Reclassification Phase I (V2.22) 

o Delivery Date:  December 1 2005 

o Expected Promotion:  December 10 2005 

• 06-E:  NDW-AP-Trans Oracle Chaining Fix 

o Expected Processing:  January 21 2006 

• 06-F:  December Standard Maintenance Delivery (V2.23) 

o Delivery Date:  12/15/2005 

o Expected Promotion:  February 25 2006 

• 06-G:  February Standard Maintenance Delivery (V2.24) 

o Delivery Date:  2/15/2006 

o Expected Promotion:  April 22 2006 

• 06-H:  April Standard Maintenance Delivery (V2.25) 

o Delivery Date:  4/19/2006 

o Expected Promotion:  June 24 2006 

• 06-J:  June Standard Maintenance Delivery (V2.27) 

o Delivery Date:  6/16/2006 

o Expected Promotion:  August 12 2006 

• 06-K:  CCR Code Deliveries (V2.11) 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

o Delivery Date:  8/31/2006 

o Expected Promotion:  September 28/29/30 and October 1 2006 

• 06-L:  CSTARS Code Deliveries (V2.27) 

o Delivery Date:  8/31/2006 

o Expected Promotion:  October 13 2006 

 

FY 2006 CFS Software Implementations: 
• 06-CCR:  CCR Implementation 

o Expected Implementation:  September 28/29/30 and October 1 2006 

 

• 06-CSTARS:  CSTARS Implementation 

o Expected Promotion & Setup Required:  October 13/14/15 2006 

o Expected Implementation:  October 16 2006 

 

FY 2007 & Future CFS Software Delivery Planned Promotions: 
• XX-X:  Web Migration Implementation (Includes Fund Code) (Version TBD) 

o Delivery Date:  June 2007 

o Expected Promotion:  TBD 

 
************************************************************** 
 
NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 
October 2005 Schedule 

 
    Sunday                      Monday           Tuesday         Wednesday        Thursday            Friday            Saturday 

      1 
 

2 3 4 5 6 7 8 
 

9 HDAY-10 11 12 13 14 15 
 

16 17 18 19 20 21 22 
 

23 24 25 26 27 28 29 
 

30 31      
 

 
 

November 2005 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 
HW 

Upgrades 
@ 9:00 PM 

EST 
(Includes 

full copy of 
production 

for CBS 
PD testing 

use) 

4 
HW 

Upgrades 

5 
HW Upgrades 

6 
HW Upgrades 

7 
System made 

available @ 
6:00 AM EST 

8 9 10 HDAY-11 
 

12 
 

13 
 

14 15 16 17 18 19 
SW-Prod & 

SW-DW 
Code 06-B 

20 
SW-Prod & 

SW-DW 
Code 06-B 

21 
System made 

available @ 
6:00 AM EST 

22 23 HDAY-24 25 26 
 

27 28 29 30    
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9/14/2006 
Dates subject to change due to vendor software deliveries 

December 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday       Thursday            Friday            Saturday 
    1 2 3 

4 5 6 7 8 9 10 
SW-Prod & 

SW-DW (Mass 
Reclass) 

Code 05-A; 06-A/C/D 

11 
SW-Prod & 

SW-DW (Mass 
Reclass) 

 
Code 05-A; 06-

A/C/D 

12 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

13 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

14 
SW-Prod 

& SW-DW 
(Mass 

Reclass) 
Code 05-A; 

06-A/C/D 

15 16 17 

18 
SW-Prod & SW 
DW (Run Mass 

Reclass) 

19 
SW-Prod 

& SW DW 
(Run Mass 

Reclass) 

20 
SW-Prod 

& SW DW 
(Run Mass 

Reclass) 

21 22 23 24 
 

25 HDAY-26 27 28 29 30 31 
 

 
DECEMBER NOTE: 
Mass Reclassification testing has progressed as scheduled, and we will place the production 
environment in restricted access to promote Mass Reclassification code from December 10 thru 
December 14 2005.  Mass Reclassification project was prioritized as one of NOAA’s Top FY 2006 
Priorities. 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

January 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
1 HDAY-2 3 4 5 6 

System Maint 
– unavailable 
@  8:00 PM – 

10:00 PM 

7 
 

8 9 10 11 12 13 14 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production THRU 
8:00 AM 

15 HDAY-16 17 18 19 20 
System Maint 
– unavailable 
@  8:00 PM – 

10:00 PM 

21 
SW-DW 

Code 06-E 

22 
SW-DW 

Code 06-E 

23 
System made 

available @ 
6:00 AM EST 

24 25 26 27 28 
 

29 30 31 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

February 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
   1 2 3 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

4 
 

5 6 7 8 9 10 11 
 

12 13 14 15 16 17 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

18 
 

19 HDAY-20 21 22 23 24 25 
SW-Prod & 

SW-DW 
Code 06-F 

26 
SW-Prod & 

SW-DW 
Code 06-F 

27 
System made 

available @ 
6:00 AM EST 

28     
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

March 2006 Schedule 
 

        Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
   1 2 3 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

4 
 

5 6 7 8 9 10 11 
 

12 13 14 15 16 17 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

18 
SW-Prod & 

SW-DW 
Code 06-TBD 

19 
SW-Prod & 

SW-DW 
Code 06-TBD 

20 
System made 

available @ 
6:00 AM EST 

21 22 23 24 25 
 

26 27 28 29 30 31 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

April 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
       1 

 
2 3 4 5 6 7 8 

 
9 10 11 12 13 14 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
 

16 17 18 19 20 21 22 
SW-Prod & 

SW-DW 
Code 06-G 

23 
SW-Prod & 

SW-DW 
Code 06-G 

24 
System made 

available @ 
6:00 AM EST 

25 26 27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

30 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

May 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 4 5 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

6 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

7 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

8 
System made 

available @ 
6:00 AM EST 

9 10 11 12 13 
 

MOTHER’S DAY 
14 

 

15 16 17 18 19 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

20 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

21 
Tentative 

SW-Prod & 
SW-DW 

Code 06- TBD 

22 
System made 

available @ 
6:00 AM EST 

23 24 25 26 27 
 

28 HDAY-29 30 31    
 

 
May NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

June 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
    1 2 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

3 
 

4 5 6 7 8 9 10 
 

11 12 13 14 15 16 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

17 
 

FATHER’S DAY 
18 

 

19 20 21 22 23 24 
SW-Prod & 

SW-DW 
Code 06-H 

25 
SW-Prod & 

SW-DW 
Code 06-H 

26 
System made 

available @ 
6:00 AM EST 

27 28 29 30 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

 
 

 
June NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 

HT#30848 FY2006 Schedule for SW Promotions_HW Upgrades_REVISED V15.doc 11



9/14/2006 
Dates subject to change due to vendor software deliveries 

 

July 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
       1 

 
2 3 HDAY-4 5 6 7 8 

 
9 10 11 12 13 14 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
 

16 17 18 19 20 21 22 
 

23 24 25 26 27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
 

30 31      
 

 
July NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more 
information to come. 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

August 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
  1 2 3 4 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

5 
 

6 7 8 9 10 11 12 
SW-Prod & 

SW-DW 
Code 06-J 

13 
SW-Prod & 

SW-DW 
Code 06-J 

14 
System made 

available @ 
6:00 AM EST 

15 16 17 18 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

19 
 

20 21 22 23 24 25 26 
 

27 28 29 30 31   
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

September 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

2 
 

3 HDAY-4 5 6 7 8 9 
 

10 11 12 13 14 15 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

16 
 

17 18 19 20 21 22 
System Maint 
– unavailable 
@  9:00 PM – 

12:00 AM 

23 
 
 

24 25 26 27 28 
Tentative 

(Noon ET) 
– SW-Prod 
Code 06-K; 

06-CCR 

29 
Tentative –  

SW-Prod 
Code 06-K;  

06-CCR  

30 
Tentative –  

SW-Prod 
Code 06-K;  

06-CCR 
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

October 2006 Schedule 
 

        Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

1 
Tentative –  

SW-Prod 
Code 06-K;  

 06-CCR 

2 3 4 5 6 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

7 
 

8 HDAY-9 10 11 12 13 
Tentative – 

PM SW-
Prod & 

SW-DW 
Code 06-L; 

Code 06-
CSTARS 

14 
SW-Prod & 

SW-DW 
Code 06-L; Code 06-

CSTARS 

15 
SW-Prod & 

SW-DW 
Code 06-L; Code 

06-CSTARS 

16 
System made 

available @ 
6:00 AM EST 

17 18 19 20 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
 

21 
SW-Prod & 

SW-DW 
unavailable  – copy 

of production; 11:59 
PM Fri – 8:00 AM 

Sat 

22 23 24 25 26 27 
 

28 
 

29 30 31     
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9/14/2006 
Dates subject to change due to vendor software deliveries 

November 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

   1 2 3 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 
 

4 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

5 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

6 
System made 

available @ 
6:00 AM EST 

7 8 9 HDAY-10 
 

11 
 

12 
 

13 14 15 16 17 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

18 

19 20 21 22 HDAY-23 24 
 

25 
 

26 27 28 29 30   
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9/14/2006 
Dates subject to change due to vendor software deliveries 

 

December 2006 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
     1 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

2 
 

3 4 5 6 7 8 
 

9 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

10 
Tentative 

SW-Prod & 
SW-DW 

Code 06-TBD 

11 
System made 

available @ 
6:00 AM EST 

12 13 14 15  
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

16 
 

17 18 19 20 21 22 
 

23 
 

24 HDAY-25 26 27 28 29 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

30 
 

31 HDAY-1 2 3 4 5 6 
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